

On-site works:

On Site Works	Dates
<p>Aztec West Roundabout</p> <ul style="list-style-type: none"> • Metrobus works on Great Stoke Way, A38 – bus slip and new bus shelters • Aztec West roundabout widening and installation of cycle and pedestrian crossing on each arm of roundabout. 	<p>Current - 2017</p>
<p>Station Road, Patchway</p> <ul style="list-style-type: none"> • Patchway Station – works associated with electrification including footbridge replacement • Station Road waiting restrictions – early 2016. • Station Road Stabilisations – due to land-slip • Build out on Staple Road at Rossell Avenue Steps – to follow stabilisation works • Watercourse clearance – to reduce flood risk • Patchway Station Car Park – extension of existing car park (planned once site compound for electrification is no longer needed) 	<p>Underway or programmed</p>

On-site works:

On Site Works	Dates
<p>A38 / A4174 / B4057 Filton Roundabout</p> <ul style="list-style-type: none"> • A38 approach – complete before Christmas, minor works in New Year. • Resurfacing, along with A4174 approach end of November. 	<p>November/end Dec 2015</p>
<p>A4174 Ring Road Major Maintenance Scheme</p> <ul style="list-style-type: none"> • Work continuing on the designs to enhance carriageway, footpath and cycle ways along the A4174. Should be completed shortly and key stakeholders will be updated. • Works will need to be undertaken on three structures – Bromley Heath Viaduct, Avonway Bridge and Filton underpass. Trying to co-ordinate works with MetroBus to minimise disruption. 	<p>2016/2017</p>
<p>Cycle lighting scheme</p> <ul style="list-style-type: none"> • Railway Path section from Mangotsfield Station to Emerson's Green and Filton Road (Frenchay to the UWE campus) • Lighting has recently been installed on Bromley Heath section of Ring Road path. 	<p>2016/17 – completed by December</p>

On-site works:

On Site Works	Dates
<p>MetroBus (North Fringe to Hengrove) On site at various locations including Aztec West, Bradley Stoke Way, Stoke Gifford Transport Link and A4174. Works on Church Lane bridge (demolition scheduled for December) will involve some temporary closures on the A4174.</p>	<p>Current - 2017</p>
<p>Rail – Temporary Period of Disruption (TPOD) 2 Line between Bath and Bristol closed. Rail Replacement Services (RRS) in operation.</p>	<p>2nd Apr – 11 Apr 2016</p>
<p>Rail – Temporary Period of Disruption (TPOD) 3 Line between Bath and Bristol closed. Bath Spa Station platform widening, to avoid listed canopy, and extension over viaduct. Rail Replacement Services (RRS) in operation.</p>	<p>Easter 2017 14 days</p>